COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2012

ESTI MATE SUMVARY 11: 48: 09
CONTI D: C18009 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18009- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.5  DAYS TI VE ALLOW 30 WORK DAYS
R4 FY1l LAR MER SFTY | MPROVEME PERCENT TIME  81.67 ORI G TI ME ALLON 30 WORK DAYS
PROQJECT NO FSACD60- 060
R4 FY1l LAR MER SFTY | MPROVEME
NAVE OF ROAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 04/ 16/ 2012 DATE TI ME STARTED 10/ 03/2011
4850 GEl GER BLVD DATE LET 08/ 25/ 2011 DATE WORK BEGAN
DATE AWARDED 09/ 09/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2011 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 719-596- 9226 DATE NOTI CE TO PROCEED 10/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 873, 871. 41 PARTI Cl PATI NG $ 500. 00 $ 0.00
AVARD PRQJECT AMT: $ 890, 300. 00 NON- PARTI CI PATI NG 500, 257. 99 22, 852. 20
PERCENT COVPLETE: 57.30% TOTAL EARNI NGS 500, 757. 99 22,852.20
FUNDS AVAI LABLE: $ 373,113. 42 STOCKPI LED MATERI ALS 126, 227. 94 0. 00
GROSS EARNI NGS 626, 985. 93 22, 852. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE - 13, 354. 50 -536. 15
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 613, 631. 43 22, 316. 05
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 613, 631. 43 22, 316. 05
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 22, 316. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQIECT: FSACD60- 060 ESTI MATE NO 0003 11: 48: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 1, 310. 000 750. 000
EACH 532. 000 1,117. 20
2. 10000 1, 282. 000 2,692.20
0010 202- 00250 *Renoval of Pavenent MarKking 670. 000 670. 000
SF 0. 000 0. 00
2. 20000 670. 000 1,474. 00
0015 202-00810 Renoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0025 202-01130 Renoval of Guardrail Type 3 175. 000 175. 000
LF 0. 000 0. 00
2. 00000 175. 000 350. 00
0027 202-01200 Rem Tensi oned Cabl e Barrier Renoval of Tensioned Cable 0. 000 0. 000
Barrier
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 208- 00005 *Er osi on Log 500. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure 4.000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
0050 208-00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQJECT: FSAQ060- 060 ESTI MATE NO. 0003 11: 48: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0060 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 18. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0075 210- 00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 212- 00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0100 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
530. 00000 0. 000 0. 00
0105 606-00301 Quardrail Type 3 (6-3 Post Spacing) 2,768. 000 2,200. 000
LF 550. 000 8, 701. 00
15. 82000 2, 750. 000 43, 505. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0003 11:48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 606-01320 End Anchorage Type 3B 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0115 606-01385 Transition Type 3J 2.000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0120 606- 01390 End Anchorage Type 3K 2.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0125 606-02003 End Anchorage (Nonfl ared) 7.000 5. 000
EACH 2.000 3, 620. 00
1, 810. 00000 7.000 12, 670. 00
0130 606-02005 End Anchorage (Fl ared) 2.000 1. 000
EACH 0. 000 0. 00
1, 720. 00000 1. 000 1, 720. 00
0135 606-20014 Tensi oned Cable Barrier (TL-4) 13, 214. 000 0. 000
LF 0. 000 0. 00
8. 49000 0. 000 0. 00
0135 MATERI AL ALLOMANCE Cabl e Rai | 13, 823. 000
LF 0. 000 0. 00
4. 70000 13, 823. 000 64, 968. 10
0140 606-21010 End Anchorage (Tensioned Cable Barrier) 32. 000 0. 000
EACH 0. 000 0. 00
2, 795. 00000 0. 000 0. 00
0140 MATERI AL ALLOMANCE Cabl e Rai | 34.000
EACH 0. 000 0. 00
1, 801. 76000 34. 000 61, 259. 84
0145 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 920. 000 785. 000
EACH 0. 000 0. 00
90. 00000 785. 000 70, 650. 00
0150 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 144. 000 144. 000
EACH 0. 000 0. 00
90. 00000 144. 000 12, 960. 00



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0003 11:48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 612-00103 Del i neator (Drivable Concrete Installation) (Type I11) 215. 000 215. 000
EACH 0. 000 0. 00
90. 00000 215. 000 19, 350. 00
0160 612-00104 Del i neator (Drivable Concrete Installation) (Type I) 180. 000 180. 000
EACH 0. 000 0. 00
40. 00000 180. 000 7,200. 00
0165 612-00105 Del i neator (Drivable Concrete Installation) (Type I1) 80. 000 80. 000
EACH 0. 000 0. 00
40. 00000 80. 000 3, 200. 00
0170 612-00106 Del i neator (Drivable Concrete Installation) (Type II1) 40. 000 26. 000
EACH 0. 000 0. 00
40. 00000 26. 000 1, 040. 00
0175 612-00107 Del i neator (Mounted) (Type II11) 437. 000 138. 000
EACH 0. 000 0. 00
60. 00000 138. 000 8, 280. 00
0180 612-00108 Del i neator (Mounted) (Type I11) (Furnish Only) 20. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0185 614-00011 Sign Panel (Cass I) 18. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0190 614-00012 Sign Panel (Cass I1) 628. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 614-01512 Steel Sign Support (2-1nch Round) (Post) 10. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0200 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 566. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0003 11:48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 66. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 614-80385 *Runble Strip 243,771. 000 243, 771. 000
LF 0. 000 0. 00
0. 33000 243,771. 000 80, 444. 43
0220 625- 00000 *Construction Surveying 1. 000 0. 560
LS 0. 000 0. 00
13, 000. 00000 0. 560 7,280. 00
0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
50, 627. 36000 1. 000 50, 627. 36
0230 627-00005 *Epoxy Pavenent Mar ki ng 1, 191. 000 951. 000
GAL 112. 000 7, 056. 00
63. 00000 1, 063. 000 66, 969. 00
0235 627-00011 *Pavenent Marking Paint (Wt erborne) 942. 000 942. 000
GAL 0. 000 0. 00
38. 00000 942. 000 35, 796. 00
0240 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 508. 000 1, 508. 000
SF 0. 000 0. 00
15. 00000 1, 508. 000 22,620. 00
0245 630- 00000 *Fl aggi ng 750. 000 367.500
HOUR 34. 000 544. 00
16. 00000 401. 500 6, 424. 00
0250 630-00001 *Pilot Car Qperation 200. 000 112. 000
HOUR 17. 000 884. 00
52. 00000 129. 000 6, 708. 00
0255 630- 00007 *Traffic Control Inspection 30. 000 14. 000
DAY 0. 000 0. 00
320. 00000 14. 000 4, 480. 00
0260 630-00012 *Traffic Control Managenent 80. 000 22.000
DAY 3. 000 930. 00
310. 00000 25. 000 7, 750. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQJECT: FSAC060- 060 ESTI MATE NO 0003 11:48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 6. 500
EACH 0. 000 0. 00
11. 00000 6. 500 71.50
0270 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 17.500
EACH 0. 000 0. 00
11. 00000 17. 500 192. 50
0275 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
0280 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
320. 00000 25. 000 8, 000. 00
0285 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
110. 00000 1. 000 110. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0305 630-80380 *Traffic Cone 300. 000 30. 000
EACH 0. 000 0. 00
1. 20000 30. 000 36. 00
0310 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0315 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18009- BI D ESTI MATE RUN 05/ 08/ 2012
PRQIECT: FSAQD60- 060 ESTI MATE NO 0003 11: 48: 09
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 700-70011 F/ A Partnering 0. 000 . 000
F A . 000 0. 00
1. 00000 . 000 0. 00
0325 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 . 000
F A . 000 0. 00
1. 00000 . 000 0. 00
0330 700- 70022 F/ A QIT Col orado Training Program 0. 000 . 000
F A . 000 0. 00
1. 00000 . 000 0. 00
0335 700- 70380 F/ A Erosion Control 0. 000 . 000
F A . 000 0. 00
1. 00000 . 000 0. 00
0350 630- 85040 I npact Atten (T-MA) (Tenp) Inpact Atten (TVA ) (Tenp) 1. 000 . 500
EACH . 000 0. 00
10, 000. 00000 . 500 5, 000. 00
CAT 0200 CURRENT AMI  $ 873,371.41 % 22,852.20% 626, 485. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620- 00002 Field Office (Oass 2) 0. 000 . 000
EACH . 000 0. 00
10, 000. 00000 . 000 0. 00
0345 620- 00020 Sanitary Facility 1. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00% 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 873,871.41 % 22,852.20% 626, 985. 93



